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MEMORANDUM FOR: Distribution List

FROM: Chief, New Building Communications Program Office, BPO/OIT

SUBJECT: Special Facilities TEM

1.

On 6 December 1985, a Special TEM was held in Room
3D41, at 1300 hours.

The purpose of the meeting was to validate the information pertaining to
the Beneficial Occupancy Dates (BOD) for the New Headquarters Building.

| NBPO/OL to answer the questions regarding BPO/OIT

requirements. The areas identified with the corresponding BOD is
indicated below.

Location Date
A. North Tower 15 March 1987
B. South Tower 30 June 1987

C. Machine Space 3 January 1987

clarified the meaning of BOD which implies that the Government can
take possession of the Building or portions thereof. He cautioned that
our BOD dates may not be the sames as NBPO's dates since the areas may not
be ready for occupancy. A brief discussion followed that addressed the
impact of requesting the Building contract perform work in the
special configuration of the BPO/OIT areas. feels that a change in
the scope of the contract might affect the contractors ability to meet the
presently scheduled BOD dates.

discussed the prospects and possibilities of getting the
installation of requirements, renovations and expansions. He asked whom
should we forward these requirements to NBPO or HOME. He feels that HOME
must be staffed up to support just our needs alone. The possibility of
having the contractor of record do the work might be considered, depending
on the requirements and costs involved. [::::]noted that there is a long
lead time for GSA to negotiate a contract valued at over $100,000.
Another strategy involves incorporating the telephone system as a part of
the complete building package. Andy feel that BPO must establish
priorities within OL to assure our work is done.

indicated that he can have the CONTEL Facility Interface

Drawings (FID's) in a one month time frame. was given an Action
Item to provide NBPO/HOME a schedule of FID drawings for the specific
areas and dates that we require them to be built.
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6. Sasked about the possibility of CONTEL doing the wiring for

telephone services in the new building. | | will 1look into this
possibility which might involve just laying the cable in the racks and not
tying the cable down until there would be no conflict with the Building

Contractor.

There is a meeting scheduled for 10 December 1985 at 1400 in Room 1J45,
Headquarters Building to discuss New Building Penetrations and Conduit
Runs. The participation at this meeting will be limited to the Segment
Managers and one representative of the Contractors from the B/B-C/C, I/C
and R/S Segments.

Action Itens:

One Action Item was assigned at this meeting to in
paragraph 5 above.

Distribution List:
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